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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep

US EPA RECORDS CENTER REGION 5

JAH I

456880
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #29
Progress
Portage Creek Area
059B05
Kalamazoo, Ml
Latitude: 42.2839750 Longitude: -85.5791570

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
John Maritote, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Mills, Michigan DNR
Daria Devantier, MDEQ
Paul Bucholtz, MDEQ
Debbie Jung, City of Kalamazoo
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Valincia Darby, Department of Interior
Mark Johnson, ATSDR

From: Craig Thomas, On-Scene Coordinator
Date: 6/21/2013
Reporting Period: 6/8/2013 - 6/21/2013

1. Introduction
1.1 Background

Site Number: 059B05 Contract Number: EP-S5-09-05
D.O. Number: 0087 Action Memo Date: 7152011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 05
Mobilization Date:  9/26/2011 Start Date: 8/30/2011
Demob Date: Completion Date:

CERCLIS ID: MID006007306 RCRIS ID: NA

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1
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1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Contaminated sediment removal and backfilling operations were completed in SA3A, and demobilization
of equipment, materials and supplies to SA1C commenced. Preparations are underway for contaminated
sediment removal operations in SA1C & SA1B.

2.1.2 Response Actions to Date
From June 8 to June 21, EPA and ERRS contractors conducted the following activities:

Site Activities - John Street Staging Area L

- Treated 22,412 gallons of potentially contaminated contact water in EPA’s mobile wastewater treatment
plant, for a total of 937,561 gallons treated to date;

- Received contaminated sediments excavated from SA3A;

- Loaded out 2395.60 tons of contaminated sediments for transport & disposal at approved landfill
facilities; and

- Continued work area perimeter air monitoring for dust.

Site Activities - SASA
- Awaiting property owner approval before implementing site specific restoration plan.

Site Activities - SA3A

- Completed contaminated sediment dredging operations in grids SA3A-7 to SA3A-8;

- Loaded out contaminated sediments and transported to John Street staging pad;

- Completed backfilling in grids SA3A-7 to SA3A-8 according to Restoration Plan;

- Commenced demobilization of equipment, materials and supplies to SA1C staging area; and
- Conducted work area perimeter air monitoring for dust.

FINAL

CONFIRMATION
GRID [TOTAL ESTIMATED EXCAVATION DEPTH (in) pPCB RESULT

(mg/kg)
SA3A-7 48 0.10
SA3A-8 48 ‘ 0.12

ND: non-detect dup: duplicate sample location

Site Activities - SA1B&C

- Began mobilizing equipment, supplies and materials to staging area;

- Began construction of isolation de-watering (groundwater) system; and
- Began construction of creekwater bypass pumping system.

Project Management Activities

- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Obtained approval of draft area specific restoration plan for SA3A,

- Continued discussions with property owners regarding consent to access in SA1A; and

- Continued finalizing Technical Memo for dredging operations in SA1B & SA1C.

2.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
See POLREP #1
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2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # | Treatment Disposal
TSCA solidified none disposal Wayne
contaminated sediment Disposal,
sediments Belleville, Ml
Non-TSCA solidified 2395.60 tons NTSCA- disposal C&C Landfill,
contaminated sediment 261 Marshall, Ml
sediments to

NTSCA-
309

2.2 Planning Section
A summary of removal activities that are anticipated to take place from June 22 to July 8 include:

Site Activities - John Street Staging Area .
- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant.

Site Activities - SA3A
- Demobilize remaining equipment, materials and supplies to SA1C staging area.

Site Activities - SA1B & SA1C

- Complete construction of creekwater bypass pumping system;

- Begin installation of sheet pile coffer dams to isolate excavation areg;

- Complete construction of isolation de-watering (ground water extraction) system;

- Initiate creekwater bypass pumping and isolation de-watering in preparation for contaminated sediment
excavation activities; and

- Begin receiving and stockpiling backfill aggregates.

Project Management Activities

- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Continue development of area specific restoration plan for SA1B & SA1C;

- Finalize Technical Memo for dredging operations in SA1B & SA1C and share with property owners;

- Obtain approval of area specific restoration plan for SA5A and begin restoration work (planting) if
possible;

- Finalize area specific restoration plan for SA3A in consultation with property owners; and

- Obtain consent to access from remaining property owners in SA1A.

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues
None

2.3 Logistics Section
The current resources present on site during this reporting period include:

- Office trailers

- Portable restrooms & hand-washing stations
- Portable generators
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- Submersible pumps
- Equipment storage container

- ERRS work crews and subcontractor work crews

- START sampling contractor

- Security subcontractor personnel
- Heavy equipment

- Water truck

- Street sweeper

- Mixing box

- Frac (water) tanks

- Pressure wash trailer

- Bypass pumps & piping

- Sheet piling

- Mobile wastewater treatment plant
- Monitoring Equipment

- Traffic control structures & roadway signage

- Mobile light towers
2.4 Finance Section

2.4.1 Narrative
See table

Estimated Costs *
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Budgeted Total To Date || Remaining || % Remaining
Extramural Costs
ERRS - Cleanup Contractor $10,289,265.00( $7,829,219.00}| $2,460,046.00 23.91%
TAT/START $400,000.00|| $350,720.00 $49,280.00 12.32%
Intramural Costs
Total Site Costs $10,689,265.00{ $8,179,939.00|| $2,509,326.00 23.48%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation
and safety briefing. Safety meetings are held each morning with all site workers.

Staff from the Federal Occupational Health regional office performed a safety audit of the site on May
19. No significant issues were identified.

2.6 Liaison Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as liaison(s) with local officials and interested

parties.

2.7 Information Officer
See Section 2.6
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2.7.1 Public Information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
Don DeBlasio - U.S. EPA

3. Participating Entities
3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildiife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US.EPA-3

START contractor (Weston Solutions) - 1

ERRS contractor (Environmental Quality Management, Inc) - 11
Baker Corporation - 2

Fuiton Trucking - 1

Matt's Underground Utility Construction - 4

Grand-Davo Crane Service - 2

TOTAL PERSONNEL = 24

5. Definition of Terms

C&D - Construction and Demolition (waste)

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health and Safety Plan

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDARD - Michigan Department of Agriculture and Rural Development
MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmospheric Administration

NPL - Nationa! Priorities List

NRDA - Natural Resource Damage Assessment

PCB - polychlorinated bipheny!

ppm - parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System

SA - Slope Area

START - Superfund Technical Assessment and Response Team
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U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at http://www.epaosc.ora/portagecreekarea.

6.2 Reporting Schedule
- The next POLREP will be generated on July 8.

7. Situational Reference Materials
See the project website at http://www.epaosc.org/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
http:/iwww.epa.gov/Regions/cleanup/kalproject/index.htm.
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